

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

PMGSY- Phase IX - Kadapa District - "Construction of Bridge @ 2/0 to 2/4 across Racheruvu on road from N.B.B road to SHO Ramapuram of Gopavaram Mandal, Kadapa District" - Revised Administrative Sanction along with change in designs - Accorded - Orders- Issued.

-----  
PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1926

Dated:18-10-2012.  
Read the following:-

- 1) G.O.Rt.No.330, PR&RD. (progs.II) Department, Dt. 17-9-2010.
- 2) From the Engineer-in-Chief , PR, PMGSY, Hyderabad Lr.No.W25/  
AP 04 IX-LB 01/KDP/2010, dt.5-12-2011 and dt. 2-5-2012.

<<>>

**ORDER:**

In the reference first read above, Orders were issued according Administrative Sanction for an amount of Rs.163.33 lakh in respect of the work "Construction of Bridge @ 2/0 to 2/4 across Racheruvu on road from N.B.B road to SHO Ramapuram of Gopavaram Mandal, Kadapa District" under PMGSY Phase IX.

2. In the references 2<sup>nd</sup> read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.233.50 lakh as against the Original Administrative Sanction of Rs.163.33 lakh in respect of the work "Construction of Bridge @ 2/0 to 2/4 across Racheruvu on road from N.B.B road to SHO Ramapuram of Gopavaram Mandal, Kadapa District" due to change in designs under PMGSY Phase IX.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.233.50 lakh (Rupees Two crore thirty three lakh fifty thousand only) including GOI share of Rs.74.86 lakh (Rupees Seventy four lakh eighty six thousand only) and State Share of Rs.158.94 lakh (Rupees One crore fifty eight lakh ninety four thousand only) in respect of the work "Construction of Bridge @ 2/0 to 2/4 across Racheruvu on road from N.B.B road to SHO Ramapuram of Gopavaram Mandal, Kadapa District" as against the Original Administrative Sanction of Rs.163.33 lakh (Rupees One crore sixty three lakh and thirty three thousand only) under PMGSY Phase IX due to change in designs has to be borne from State Government under PMGSY Programme. The amount chargeable is as follows.

OAS cost of above work	: Rs. 163.33 lakh
------------------------	-------------------

**Now RAS required as follows:**

a) Amount chargeable from PMGSY Ph.IX	: Rs.74.86 lakh
---------------------------------------	-----------------

b)Amount chargeable from State Govt. Share towards change in designs	: Rs. 158.94 lakh
---	-------------------

Total RAS required ( a+b)	: Rs.233.50 lakh
---------------------------	------------------

(PTO)

::2::

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to take necessary action accordingly.
5. This order issues with the Concurrence of the Finance Department vide their U O.No.16471/357/12/Expr.PR&RD, dated 13.08.2012.
6. A copy of this order is available on the internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir) .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad  
The Superintending Engineer, PR, Kadapa District  
The District Treasury Officer, Kadapa District  
The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The P.S to Minister ( Panchayat Raj &RWS)  
The Finance (Expr. PR&RD) Department.  
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER